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Division of Environmental Heal

Administrative Amendment
No. 2 to the Cooperative Project
Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Ekwok Village Council in Ekwok, Alaska




ADMINISTRATIVE AMENDMENT NO. 2
- TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
EKWOK VILLAGE COUNCIL, EKWOK, ALASKA

PROJECT NO. AN 06-GD9

To update the record of this project, ANTHC identifies revised terms and conditions in this
administrative amendment.
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
EKWOK VILLAGE COUNCIL, EKWOK, ALASKA

PROJECT NO. AN 06-GD9

DATE OF AMENDMENT:
April 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Ekwok Village Council = Council
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission

On April 10, 2007, ANTHC and the Council executed a Cooperative Project Agreement
(CPA) for the design and construction planning for a new health clinic in Ekwok, Alaska.
No construction was originally planned for this project phase.

This project is funded by the Denali Commission Financial Assistance Award Project No.
220-06, Amendment No. 1, dated September 2006.

The project was previously amended as follows:

Amendment No. 1 to the CPA: The council contributed an additional $90,000 in order to
complete design and construction planning for the project and site development work.
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B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

Amendment No. 1 to the CPA contained an error in the cost estimate table. The M-DS
unit cost for “design and construction planning for new clinic” was $110,000, not
$140,000. The other columns were not affected by the error and the total award funding
remains the same.

B 2. Revised Cost Estimate Table

o . Funding sources
Job 2> = Unit - -
Scope of Work Gls Total Cost] Denali Coundil
Type > Cost
FY06 FYQ07
m-pg | Design and construction $110,000 | $110,000 | $110,000
" planning for new dinic 1|Ls ' ' ’
Property boundary
determination, site
investigation, survey reduction
M-DS and topography, geotechnical $27,500 $27,500 $27,500
investigation and foundation
design recommendations 1lLs
Electrical service to the new
M-CL |clinic site and water well $62,500 $62,500 $62,500
development 1lLs
ANTHC support services $22,000 | $22,000 | $22,000
M-CB |charge 1]LS

This document constitutes Administrative Amendment No. 2 to the CPA for health clinic
construction at Ekwok, Alaska. All other sections of the original CPA and Amendment No. 1

| remain in effect as agreed upon and executed.




